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I recommend that the following 2014 SHOPP Amendments be approved:  

 

 

SHOPP Amendment 14H-449 

Amends the 2014 State Highway Operation and Protection Program by incorporating project 

cost, scope, schedule and technical changes as shown in the Attachment. 
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2014 SHOPP Amendment 14H-449 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

07 Los Angeles 5 R47.7/R48 Near Santa Clarita, in the 
northbound lanes from 
500 feet south of the 
Gavin Canyon 
Undercrossing to the end 
of the undercrossing.  
Install high friction 
pavement. 

4789 30940 0714000282 201.010  1,260 15/16 PA&ED 
PS&E 

RW 
Const 

100 
150 
20 

180 

150 
400 
20 

300 

Update cost per 
approved PCR. 

07 Los Angeles 118 0.0/R14.4 In and near the city of 
Los Angeles, from 
Ventura County line to 
Route 210; also on Route 
27 (Topanga Canyon 
Boulevard) from 
Devonshire Street to 
Route 118.  Rehabilitate 
pavement. 

4684 30210 0713000486 201.121 0 
125 

17,600 
29,000 

16/17 
15/16 

PA&ED 
PS&E 

RW 
Const 

70 
1,872 

12 
2,071 

70 
1,972 

12 
2,571 

Update 
schedule and 
cost per 
approved PCR. 

07 Los Angeles 405 33.0/35.5 In the city of Los Angeles, 
near Bel Air, from Sunset 
Boulevard to south of Bel 
Air Crest Road.  Upgrade 
existing temporary 
ramps. 

4629 29850 0713000270 201.310 750 10,830 
14,830 

15/16 PA&ED 
PS&E 

RW 
Const 

480 
1,080 

60 
2,400 

480 
2,120 

60 
2,830 

Update cost per 
approved PCR. 

07 Ventura 150 27.4/29.4 Near Ojai, from Polly 
Road to Salt Marsh 
Road.  Install retaining 
wall to prevent additional 
storm related slope 
failure. 

4656 3X021 0713000398 201.131 150 
100 

4,015 
4,737 

16/17 
14/15 

PA&ED 
PS&E 

RW 
Const 

110 
1,640 

50 
1,500 

110 
1,640 

50 
1,880 

Update 
schedule and 
cost per 
approved PCR 
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2014 SHOPP Amendment 14H-449 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

08 Riverside Var 
60 

Var 
R0.0/12.2 

In and near the city of 
Riverside, on Route 60 
from Milliken Avenue to 
Routes 60/91/215 
Junction; also on Route 
91 from Spruce Street to 
Routes 60/91/215 
Junction.   Replace 
transportation wireless 
communication system 
with fiber optic 
infrastructure. 

 0033R 1C640 0812000339 201.315 7 1,928 16/17 PA&ED 
PS&E 

RW 
Const 

150 
300 
75 

300 

174 
350 
75 

350 

Technical 
correction to 
Route and Post 
mile. 
Update cost per 
approved PCR. 

08 San 
Bernardino 

40 0.0/R25.0 In and near Barstow and 
Newberry Springs, from 
Route 15 to east of Fort 
Cady Road.  Regrade 
median cross-slope. 

 0207J 0R120 0812000026 201.015 2,100 17,400 
20,373 

15/16 PA&ED 
PS&E 

RW 
Const 

1,537 
2,157 

183 
2,345 

1,537 
2,157 

183 
3,170 

Update cost per 
approved PCR. 

08 San 
Bernardino 

62 16.8/25.2 Near Joshua Tree, from 
west of Torres Avenue to 
east of Lee Drive.  
Provide continuous two-
way left turn lane 
throughout corridor and 
widen shoulders. 

 0226G 0R130 0812000027 201.010 30 
10 

4,300 
5,412 

15/16 PA&ED 
PS&E 

RW 
Const 

822 
698 
25 

748 

822 
978 
35 

1,022 

Update cost per 
approved PCR. 

08 San 
Bernardino 

395 19.0/35.6 Near Adelanto, 7.9 miles 
north of Route 18 to 10.4 
miles south of Route 58.  
Plant establishment and 
environmental monitoring 
of the desert tortoise and 
fencing. 

 0259Q 0C122 0812000155 201.010 0 400 14/15 PA&ED 
PS&E 

RW 
Const 

0 
50 
0 

100 

0 
50 
0 

100 

Delete project 
per approved 
PCR. 
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2014 SHOPP Amendment 14H-449 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

11 San Diego 5 3.9/9.2 In the cities of San Diego, 
Chula Vista, and National 
City, at various locations 
from Coronado Avenue to 
north of E Street.  Install 
ramp meters.  In the 
cities of San Diego, 
Chula Vista, and 
National City, at various 
locations from 
Coronado Avenue to 
north of E Street.  
Install ramp meters and 
widen ramps. 

1107 24400 1114000045 201.315 43 
220 

8,706 
10,528 

15/16 PA&ED 
PS&E 

RW 
Const 

800 
1,200 

23 
1,600 

800 
1,233 

33 
1,855 

Technical 
correction to 
Location / 
Description. 
Update cost per 
approved PCR. 

11 San Diego 8 6.1/10.5 In the cities of San Diego 
and La Mesa, from west 
of Route 15 to Flecher 
Parkway.  Transportation 
management systems.  
In and near the cities of 
San Diego, La Mesa, 
and El Cajon at various 
locations. 
Install/upgrade 
Transportation 
Management Systems. 

1108 23796 1114000046 201.315 23 
33 

11,579 15/16 PA&ED 
PS&E 

RW 
Const 

750 
1,220 

10 
2,100 

750 
1,220 

10 
2,100 

Technical 
correction to 
Location / 
Description. 
Update cost per 
approved PCR. 

11 San Diego 8 9.0/15.3 In the cities of San Diego, 
La Mesa, and El Cajon, 
from west of Lake Murray 
Boulevard to Johnson 
Avenue.  Pavement 
rehabilitation. 

1062 40870 1112000017 201.121 1 17,423 16/17 PA&ED 
PS&E 

RW 
Const 

302 
989 

7 
2,681 

636 
1,142 

7 
2,988 

Update cost per 
approved PCR. 

11 San Diego 8 R37.8/R39.4 
R37.8/R39.1 

Near Pine Valley, from 
Route 79 to 1.6 miles 
east of Route 79.  
Construct drainage 
improvements. Near Pine 
Valley, from Route 79 to 
1.3 miles east of Route 
79.  Construct drainage 
improvements. 

0651 26041 1100000203 201.335  4,746 14/15 PA&ED 
PS&E 

RW 
Const 

360 
953 

2 
1,110 

360 
953 

2 
1,333 

Technical 
correction to 
Location / 
Description and 
Post mile. 
Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-449 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

11 San Diego 78 0.0/R16.5 In Oceanside, Vista, San 
Marcos and Escondido, 
from Route 5 to Route 
15.  Install enhanced 
lighting and concrete 
barrier, improve striping, 
and place markers. 

1095 41570 1113000008 201.010  8,749 
10,497 

15/16 PA&ED 
PS&E 

RW 
Const 

456 
1,041 

11 
1,869 

456 
1,041 

11 
1,869 

Update cost per 
approved PCR. 

11 San Diego 78 0.6/10.9 
1.5/12.2 

In Oceanside, Vista, and 
San Marcos, from west of 
Jefferson Street to east of 
Rancho Santa Fe Road 
at various locations.  
Install access gates, 
pullouts, pave gore 
areas, and construct 
concrete barrier. 
In Oceanside, Vista, and 
San Marcos, from El 
Camino Real to west of 
South Twin Oaks Valley 
Road at various 
locations.  Install 
access gates, pullouts, 
pave gore areas, and 
construct concrete 
barrier. 

1096 40980 1112000050 201.235 60 
0 

2,083 
2,357 

15/16 PA&ED 
PS&E 

RW 
Const 

243 
597 
47 

566 

243 
680 

0 
706 

Technical 
correction to 
Location / 
Description and 
Post mile. 
Update cost per 
approved PCR. 

11 San Diego 94 59.7/60.2 Near Manzanita, from 0.8 
to 1.3 miles east of 
Campo Creek Bridge.  
Realign curve, widen 
shoulders, and remove 
fixed objects from clear 
recovery zone. 

0919 29520 1100000392 201.010 304 
615 

5,125 
6,171 

15/16 PA&ED 
PS&E 

RW 
Const 

790 
884 
185 

1,120 

790 
948 
199 

1,292 

Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-449 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 

11 San Diego 163 2.5/4.0 In the city of San Diego, 
from Robinson Avenue to 
San Diego River.  Safety 
enhancements that 
include lighting, rumble 
strips, striping, lighting, 
bridge rail end treatments 
and high friction surface 
treatment. 

1103 41530 1113000018 201.015   6,193 16/17 PA&ED 
PS&E 

RW 
Const 

448 
665 

2 
1,261 

448 
710 

2 
1,261 

Update cost per 
approved PCR.  

12 Orange 5 23.2/30.3 In Irvine and Tustin, from 
Route 133 to Route 55.  
Update software for 
Advanced Transportation 
Management System 
(ATMS). 

1984 0H234 1214000037 201.315  1,981 14/15 PA&ED 
PS&E 

RW 
Const 

70 
480 

5 
300 

70 
480 

5 
350 

Update cost per 
approved PCR. 

12 Orange 5 R23.8 In Irvine at the Traffic 
Management Center 
(TMC) at Sand Canyon 
Avenue.  Upgrade the 
existing audio-visual (AV) 
system. 

2769D 0N220 1213000182 201.315  3,500 14/15 PA&ED 
PS&E 

RW 
Const 

105 
480 

0 
405 

105 
480 

0 
526 

Update cost per 
approved PCR. 

                

                

                

                

 
 


